


Shower Update – Project description

Location: Kesklinn, Tallinn

Project time: Evaluation and agreement before 25.07.2024, work done before 20.08.24.

Speaking: English, Finnish

Measurements



Photos



What to do?

Needed

- Help to estimate a meaningful project scope and price
- Help to choose the right equipment and materials
- Help with delivery of materials
- Change the shower basin 80x80cm (**dušialuse**)
- Change the shower cabin 80x80cm (**dušikabiin / dušinurk**)
 - Due to limited space, must open by sliding (vs. outwards)
- Add a hand shower next to the toilet (**käsidušš / bideedušš**)

To check

- Does the shower basin/sink hole align?
- Pipes from the shower basin
- Tiling under the shower basin

Nice to have

- Electric drying rack to put next to the shower, on top of washing machine

Budget estimation

Based on examples, the estimated minimum costs start from 500€.

Our budget is up to 900€, hard limit 1200€.

Material estimation – benchmark:

- 60–80€ shower basin, [example 1](#), [example 2](#), [example 3](#)
- 120+€ shower cabin, examples:
 - [Sanplast](#) (Kaup24.ee)
 - [Gotland Eco](#) (K-Rauta)
 - [Ravak Supernova](#) (K-Rauta)
- 30€ hand shower, [example](#)
- What else?

Work estimation – benchmark:

- 300€ disassembling and installing new shower, [example](#)
- What else?

Other considerations

- Finland “suihkukaappi” has 4 walls, and in Estonia it may have 4 (“kabiin”) or 2 (“nurk”), but “nurk” can be also a system set over the bath, so always need a full picture.
- In all offered examples sinkhole is opposite to the exit corner. To be checked if it needs to be rotated before assembly.